App F IX 4

1946 47

File No 39-46

Serial Nos 86 87

Previous References

Mul 50-41 (120, 140

Mul 40-45 (51, 52) 159, 166

Later Referenc s

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Ro

Part B for

SUBJECT

Revised estimate for Rs 31400 for the construction of fish and poultry markets - behind the mutton markets Bangalore

L 17437-39 Rs. 25761 Wks

To the Chief Engr

Bilaree

Comptr Mys

Bilaree

Ch. Engr Ro

In sanction the

7417

From the Municipal Commr Bangalore city

A2- 1/P.W.-c 42 dated 20-3-47.

9357/M/43

Fds for sanction a revised estimate amounting to Rs 29,930- for the construction of fish and poultry stalls behind the Mutton market in Bangalore city

A / 1) The revised estimate in question will be sent W.O to the Chief Engineer for Roads and Buildings, for scrutiny and remarks

857/8-47

In 2A- maybe done

26/3

20223 3 441 ... 272 dy 1/4/47 new secy for 27/3/47

3 Forwarded with compliments to the Chief Engineer for Roads and Buildings for favour of Scrutiny and return

5961

Br 25/Nal 24/4/47

Lt N Pallegar Rev Secy 31/3/47 1/4/47

W7

Subject - Regarding revised estimate amounting to Rs 29,930/- for the construction of Fish and Poultry Stalls, behind the Mutton Market, Bangalore City.

U.O NO 362 23/4/47

Returned with compliments

4) A copy of Government order sanctioning the extra rates to the contractor together with the file accepting the tender for the work may be sent for reference for scrutinising the estimate

Secretary to Government,
Revenue Department

Chief Engineer for Roads and Buildings

K G

---

5) The collections are furnished

M1 10-45-5-2
M1 50-41-164

6) A draft letter calling for the file accepting the tender for the work is furnished

26 APR 47

To

The M[illegible] Engineer
M[illegible]
14 & 8 dt. 26-4-47
Calls (for the above enclosures)

This office U O No 363 dated 23rd April 1947, regarding [redacted] vised estimate amounting to Rs 29,930/- for the construction of [redacted] and Poultry stalls behind the Mutton Market, Bangalore City

---

U O No 366 Dated, Bangalore, the 28th April 1947

1) The above file may kindly be returned for taking further action as the Government Order referred to has since been traced in this office

Personal Asst to the Chief Engineer,
Roads and Buildings

The Asst Secretary,
Revenue Department,
with compli

2) Mr Govindappa
may be returned
Bvd
28/4/47

---

3) The connected file is herewith returned

Personal Asst
Chief Engr
R & B
W C

28/4

7917
X

U O r ler rce o 272 dated 1 t pril 1947, fro
th Fe enue Secretary, to Gover ent, for arding for
r ails and scrutiny, an estimate amounting to -
Rs 29,930/- for the construction of Fish and Poultry
Stalls on nd the utton Market in Bangalore City

U O o 454 Dated the 30th ay 1947
5.6.47

Returned, with compliments

1) When there was a long delay in the execution of the work, fresh tenders should have been called for to get competative rates for the work at the time it as taken up It is seen from the figures worked out that there is an excess of nearly Rs 2,395/- over the estimate based on schedule of 1941-45 In the case of items of work not covered by tender, rates based on data have to be granted The rates recommended are high Difficulty in fixing the rates could have been avoided if fresh tenders had been [illegible] called for

2) Anyway the estimate based on schedules for 1944-45 amounts to Rs 31,400/-

Chief Engineer for Pds & Bdgs

The Revenue Secretary
to Govern ent-

6/6

3) The above remarks will be communicated to the Municipal Commr and a fresh, short will be called for

4) The tenders have already called for is not yet received from the Municipal Commr

A/ 1) A- may be noted
B- Municipal may be requested to send fresh tenders

17 Since writing the above, the Municipal Commissioner — vide Dorabshah — stated verbally that order in this case may be issued from to that the payment may be made before the close of the financial year (1946-47). He said that the work had been completed and the possession of the ~~lots~~ fifty Faulty Flats also handed over to the MLA and that the flats have been fetching rent-income to the Faulty. In view of the above facts, it is for orders if the revised estimate for Rs 31,400 as ~~sanctioned~~ by the Chief Engineer for roads & buildings for this work may not be sanctioned & the observation made by the Chief Engr for preparing the estimate communicated to the ML Cmte please for information

For orders

pl see 17/6/47

The revised estimate is scrutinised & passed for Rs 31,400/- by the C.E. R&B; ~~Hindumalkapur~~ The estimate may be sanctioned in the circumstances reported by the Mal Cmte. The increase is mainly due to deviations from necessary during execution

7917

The previous estimate was for Rs 21,555/- & the present revised estimate is for Rs 31,600

Minister
Edn & PH
Thro JS (Secy)
10/6

18/6/47.

20/6/47



20/6/47

25/6/47

Dft for attestn

25/6/47

Issued with a draft D.O.



25/6

Issue attested
& send the order immediately

25/6/47

To

The Ministry
174 Estt-I dt 26-6-47
Sanctioned

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *19*

Section

File No 89-46

Serial No 87

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 25/6/ 1947

Signed by G. R. Rao

Read—

(1) G.O. No L 7158-60/ML 50-41-106 dated 10-2-1942, sanctioning an estimate for Rs 7280- for the construction of seven shops in the Gram Vadaar Street near the Bangalore City market, the work being entrusted to Mr N Munivenkata Rao, Contractor

2) G.O. No. L 1397-9/ML 50-41-164 dated 31-7-1942, sanctioning an estimate for Rs 10,200- for the construction of fish and poultry stalls in Bangalore City behind the Mutton market

By G.O. No. L/12316-8—

May this be—

(i) printed?

(ii) treated as a standing order?

(iii) published in the Gazette English Part?

(iv) translated?

(v) placed at the disposal of the Press?

(vi) published in the Gazette Kannada Part?

M 40-45-52 dated 7-5-46
Sanctioning higher rates in
respect of certain items of the above work
4) Letter No A2 PR 4-C-42/47
dated 20-3-47 from the
Municipal Commr, Bareilly City
forwarding for sanction a
revised estimate amounting to
Rs 29,930- for the above works
on account of extra work carried
out in foundation, etc and due to deviations during execution
5) W-O note No 454 dated
5-6-47 from the Chief Engineer
for Roads and Buildings
returning the above estimate duly
sanctioned for Rs 31,400- based
on the Schedules for the year 1944-45-
under W No 1744-1-C1-ME 34-45-87
C1. 2576/47
In the circumstances
referred, Government are
pleased to sanction the revised
estimate amounting to Rs 31,400-

List of Enclosures

Copied by

Examined by

WD 03696—GPB—30 000 2 2 40

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

for the above work as scrutinised by the Chief Engineer for Roads and Buildings.

- Government observe that when there was a long delay in the execution of the work fresh tenders should have been called for to get competitive rates for the work at the time it was taken up and that the rates recommended are high and that the difficulty in fixing the rates could have been avoided, if fresh tenders had been called for

By Mudaliar

2/6/40
for Revenue Secy

The Municipal Commr, Bangalore
City (with records)
" Chief Engineer for Roads
" Comptroller to Govt

WD 03697—GPB—30 000—2 2 40

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read:

Government Order No. L. 7158-60/Ml. 60-41-106 dated 10.2.1942 sanctioning an estimate for Rs. 7280/- for the construction of seven shops in the Grain Bazaar Street near the Bangalore City Market the work being entrusted to Mr N. Munivenkatappa, Contractor

2. Government Order No. L. 1397-9/Ml. 50-41-164 dated 31.7.1942 sanctioning an estimate for Rs. 10,200/- for the construction of fish and poultry stalls in Bangalore City behind the mutton market.

3. Government Order No. L. 12316-8/Ml. 40-45-52 dated 7.5.46 sanctioning higher rates in respect of certain items of the above work

4. Letter No. A2. P.R. 4-C-42/46-47 dated 20.3.47 from the Municipal Commissioner, Bangalore City forwarding for sanction a revised estimate amounting to Rs. 29,930/- for the above work, on account of extra work carried out in foundation etc. and due to deviations during execution

5. Unofficial Note No. 454 dated 5.6.47 from the Chief Engineer for Roads & Buildings returning the above estimate duly ~~xxxxxxxx~~ scrutinised for Rs. 31,400/- based on the schedules for the year 1944-45

Order No. L 17437-9 Ml 39-46-47

Bangalore, Dated 25th June 1947.

In the circumstances reported Government are pleased to sanction the revised estimate amounting to Rs. 31,400/- for the above work as scrutinised by the Chief Engineer for Roads and Buildings.

Government observe that when there was a long delay in the execution of the work fresh tenders should have been called for to get corpetative rates for the work at the time it was taken up and that the rates recommended are high and that the difficulty in fixing the rates could have been avoided, if fresh tenders had been called for.

By Order,
Secretary to Government,
Revenue Department.

The Municipal Commissioner, Bangalore City (with the records).
The Chief Engineer for Roads & Buildings in Mysore, Bangalore.
The Comptroller to Government of Mysore, Bangalore.

kmr